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Clean Energy 1 Wind Weekly PSC Update
Case #: PU-11-662

Week Ending 12/30/2016

In December of 2015, Wanzek reclaimed the topsoil around the construction of the wind
turbine string roads. Work was stopped at this time due to winter weather and freezing
subsurface conditions.

In 2016, ALLETE Clean Energy continued construction activities. ALLETE Clean Energy’s
construction and energineering team reviewed the site’s geotechnical constructability with EPC
contractors and conducted multiple site suitability trips. In addition, ALLETE Clean Energy staff
reviewed the engineering and design of the electrical interconnection with the transmission
owner, Minnesota Power, to confirm compliance requirements under the existing LGIA.

ALLETE Clean Energy worked diligently to secure an offtake agreement for the electrical
generation. Although the offtake agreement is not in place, ALLETE Clean Energy is currently
negotiating a power purchase agreement and hopes to secure this offtake agreement by Q2
2017.

ALLETE Clean Energy anticipates full construction of Clean Energy 1 to continue in 2017 or 2018.
The final site layout and turbine selection, in accordance with the existing certificate of site
compatibility requirements, will be submitted in advance of full construction activities.
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